


test jany 16th

18110

TOTAL

 GB Programming, Inc. Work Plan Summary Especially Prepared for: NASSGAP		November 8, 2005 WO-010-01		
		Timeline Valid Through: <i>TBD</i> Cost Estimate Valid Through: December 1, 2005		
Brief description of Services Requested: <i>Miscellaneous Virtual Office and website enhancements for the NASSGAP.ORG website.</i>				
Additional Specifications Attached? (Y/N)				N
Summary of Work to be Provided	Component	Notes	Work Hours	Cost
1. Create Sort Function for Directory Data Grid	Code to add sort fields		4	
	Code to sort data grid		8	
	Code to handle the sort clicks on the data grid		2	
	Add <i>Sort</i> field to the request to the print screen		6	
	Sub-total			20
2. Create Filter Function for Directory Data Grid	Create a dropdown for agency		2	
	Code to sort by both agency and name		8	
	Modify code to sort by agency and possibly also name		12	
	Modify code to remember filtering by agency		2	
	Sub-total			24
3. Make Filter and Sort (items 1 and 2) work together (not one or the other, but both functions)	Make Sort and Filter compatible	If desired, this option must be added to a request for filter or sort functions (projects #1 and #2) before either or both projects are started	10	
	Sub-total		10	\$750.00
4. Last Updated Date for Users and possibly Agencies	Database table modifications		2	
	Code to update the last updated date		2	
	Code to track updates by user		2	
	Add code to display the <i>Last Updated Date</i> wherever it is desired	2 hours each instance (expect five instances)	10	\$750.00
	Sub-total		16	\$1200.00
5. Exporting to Excel, Access, V-Card	Make sort and filter compatible with data export		10	
	Push results to browser so nothing stored on webhost4life		5	
	Separate <i>First</i> and <i>Last</i> name		5	
	Create CSV for Excel using user's search/filter/sort criteria		15	\$1125.00

	Create Access database using user's search / filter / sort criteria	<i>(Might not be possible, upon request GBPI will analyze in detail)</i>	15	\$1125.00
	Create V-Card export (only possible for individuals, not in groups)		15	\$1125.00
	Code to call this function from <i>View User List</i> screens	5 hours each (expect 3 screens)	15	\$1125.00
	Sub-total		80	\$6000.00
6. Change Order of Users as Appears on External Site	Code to order user records		4	
	Retrofit data for existing users to be alphabetical		4	
	Add control on <i>Edit Agency</i> screen to change order of users		8	
	Changing member directory screen to utilize new user order feature		2	
	Sub-total		18	\$1350.00
7. Segregate Cooperating Organizations from Associate Members	Split <i>Cooperating Organization/ Associate Member</i> dropdown into two dropdowns		4	
	Code to sort Agencies into types		2	
	Retrofit existing Agencies with appropriate agency type		3	
	Add field showing agency type on show-all-members screens		6	
	Modify add/edit agency screens to support different agency types		4	
	Sub-total		19	\$1475.00
8. Allow users to show/modify their own address/fax/phone	Add database fields for user address, phone, fax		3	
	Modify code to transfer new fields to web pages		2	
	Add checkbox to edit user screen for address, fax, and phone fields so user can choose which data should be displayed		4	
	Add address, city, state, zip, and fax fields to edit user screen		4	
	Modify <i>Member Directory</i> and <i>View All Users</i> screens to show user-desired address		8	
	Sub-total		21	\$1575.00
9. Adding Comments and Secret Ballot Option to Polls	Code the database field in poll and the Poll VB object to accommodate the <i>Secret</i> option		2	
	Checkbox in <i>Edit</i> area on screen for <i>Secret</i> option		2	
	Create new Security feature for reading secret polls		4	
	Add code to check on <i>Edit Poll</i> for secret so only levels 1-2 can edit a secret poll		2	

	Add code to check on <i>View Results</i> so only levels 1-2 can view results of secret poll		2	
	Add text box on <i>Edit</i> screen so user can add comment/write-in		6	
	Add field to database for comment		2	
	Modify <i>Results</i> screen to show comments		6	
	Sub-total		26	\$1950.00
10. Standardizing naming for links to the Calendar of Events	Change <i>Conference</i> quick tab to "Calendar"		2	
	Change <i>Events</i> menu item to read "Calendar"		1	
	Sub-total		3	\$225.00
11. Add Forum / BBS	Analysis prior to developing a cost estimate		4	
	Sub-total		4	\$300.00

GBPI Roles and Responsibilities

Role	Responsibility	Resource
Project Manager:	Create document / screen / report design Correspond with NASSGAP primary contact Create Implementation timetable	Nate Rudy (Stephanie Cichowski)
Programmer Analyst:	Create development timeline Perform software development	Mike Alto
QA/QC Analyst:	Perform System QA/QC tasks Generate documentation and training material	Nate Rudy

The prices contained herein are valid through December 1, 2005; however acceptance of this proposal is dependant on identifying and prioritizing the projects NASSGAP would like GBPI to pursue, at which time GBPI and NASSGAP will develop a timeline for project completion.


Dave Chasse, CEO-Partner

Date

Not valid unless signed

Acceptance:

Please sign below to acknowledge acceptance of the proposed solution and its component parts and return to GBPI by December 1, 2005.



Authorized NASSGAP Representative

11/7/05

Date



NASSGAP Project Manager

11/14/05

Date